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~ONFIDENTIAL

July 1, 1958

Dear |/ /)

In reference to our meeting Monday, June 30, 1953(mttmml-

should be mailed to the following address.

Yours truly,

25X1

|
25X1

25X1

25X1

25X1
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INTEROFFICE  MEMORANDUM

June 30, 1958
To:
From:
SUBJECT: EP- 3006 .02 QUOTATION FOR FIVE (5) SET8 OF DOORS FOR
C-54 AIRCRAFT
1. We have prepared a quotation for furnishing 5 modification

kits each of which will provide for the installation of a set of double in-
ward opening doors to replace the present cargo door in the aft portion of

the C-54 aircraft. The doors will be mapually operated and would be sup-

ported by a set of overhead rails and rollers which would carry the doors

inverd and upvard so that they are positioned overhead vhen opened. In
preparing this quote, ve made a cursory examinstion of the C-54 and pre-

pared the very preliminary layout attached hereto. This generally defines
a wvay of accomplishing the job. The actual design will be determined dur-
ing the initial part of the proposed program and after more detail informa-

tion on the aircraft is obtained.
2. Our estimated schedule for this work ie as follows:
Engineering and preparation of dravings - 2 months

Delivery of first kit - 3 months after release of
drawings

Delivery of 4 additional kits - 1 per month after
completion of first
kit

3. Our estimated cost for accomplishing this work is as follows:

Design & double inward opening door to replace

the present cargo door on the C-54 aircraft and
manufacture 5 kits to include the doors, operating
mechanisms and supporting structure. These kits
vill permit ready installation in the field.

Total Estimated Cost $59,849.37
Fixed Fee 4,180.00
CPFY $64,029. 37
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Page 2
IOM, | | dated 6-30-58 25X1
L. In order to accomplish this work we will require pertinent

dravings for the C-5& being modified. In addition, it would be highly
desirsble to inspect one or more of the aircraft to be modified and to
obtain a copy of the stress reports covering the present door and the sur-
rounding structure.

I— 25X1

dJjm

Attachments: 1. Layout of doors.
2. Cost Analysis EP-3006.02.
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25X1'
e _C -2 oo [bogr [llozirret770h/  sheet !
COST ANALYSIS EP _Zooi.oZ of __/
NO. /
ITEM DESCR.] /A’ 2/, w2 s (5 zers|)
COST ELEMENT HRS. & RATE | DOLLARS HRS. & RATE | DOLLARS HRS. & RATE| DOLLARS HRS. & RATE | DOLLARS
Hrs. 2287 Hrs. Hrs. Hrs.
Engineering Labor Rate .55l 747/ 76]Rate Rate Rate
Engineering Overhead Rate S"a % 5 7 7 7.1 7| Rate % Rate % Rate %
Hrs, o2& Hrs. Hrs. Hrs.
Manufacturing Labor R::sie 2., %/ /2, 2’? M Rate Rate Rate
Monufacturing Overhead |Rate £2%°% /Z /ﬂq'g Rate % Rate % Rate %
Hs. z>o Hrs. Hrs. Hrs.
Tool Labor Rate 3 4 /12,52 Rate Rate Rate
Tool Overhead Rate /257 /, /&% 50] Rate % Rate % Rate %
Tool Material Z50.e0)
Subcontract
Material & Purch. Parts . 2/ {¢m
Direct Charges 2 o0, o)
Cost Excluding G& A £3 978 357
4
G&A /% 593/.02 % % %
Total Estimated Cost 59849 37
. 1di % | 2. 2 % % %
ERETYNER CPFF 6 4 039 37
Unit Price i
Extended Price or CPFF
Submitted to Prepared b LhL Date &7 £25X1
Customer’s Prop. Ref. Checked H — Date C-27-5§
AAlnc. Prop. Letter Approved b j—— Date

Sanitized Copy Approved for Release 2011/05/10 : CIA-RDP78-03642A001200020051-0



